M achine Studies

Schedule for Run03-1, 2006

September 27th 0800 - October 3rd 0800

Time Descriptions Studiers | SRStatus
Wednesday, 9/27/06
0800-1200 ||sr dc/ac orbit control/configuration tests- || Singh/Shang || Stored beam
stored beam > 80 mA L enkszus & Injection
1200-1400 |[nbbpm tests (all gaps open) Bui Stored beam
1200-1400 || Test Par Harmonic Tube #2 w/Beam Yao/ Grelick ||Occ. Inj.
1400-1800 ||Validate BPLDs Bui Stored beam
& Injection
1800-2400 ||orbit recovery 24-singlets-- old lattice Singh Stored Beam
& Injection
Thursday, 9/28/06
0000-0400 | Measure P1 bpm offsets OPS Stored beam
& Ocec. Inj.
0400-0800 ||ID XBPM tests Hahne Stored beam
& Inj.
0800-1400 | RF gun kicker validations Pasky No I njection
0800-0900 | Check S37/Cav4 coupler connections(on ||Horan No Beam
SR mezzanine)
0800-1600 || PSS end to end tests Friedman No Beam
0800-1300 || Verify SR vacuum valve EPICS Quock No Beam
0830-1030 || Swap-out Booster SG-J2-CB-J30 Kailus No Beam
1400-1700 ||Linac PEM Testing Sereno Occ. Inj.
1700-1900 || SR single bunch feedback system data Yao Stored beam
acquisition test & inj.
1900-2400 ||L attice correction of RHB lattice (after Sajaev Stored Beam
steering isdone by Singh- sector 14 needs & Ocec. Inj.
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Time Descriptions Studiers | SRStatus
Friday, 9/29/06
0000-0100 | L attice correction of RHB lattice Sajaev Stored Beam
& Occ. In;.
0100-0600 | Lower alpha lattice test Saj aev Stored Beam
& Inj.
0600-0900 || SR single bunch feedback system drive Yao/Gold Stored Beam
amplifier test with beam & Inj.
0900-1100 || Collect RTFB Data Bui Stored Beam
& Inj.
0900-1300 | Initial setup of 4 m pinhole camera. Yang Stored Beam
1300-1700 ||Xbpm characterization for D02, ID23 & ||decker Stored Beam
1D32 & Occ. Inj.
1700-2100 ||develop xbpm FF look up table Decker Stored Beam
& Top-Up
2100-2400 |/ Injection efficiency checkout Emery Stored Beam
& Injection
Saturday, 9/30/06
0000-0100 || Injection efficiency checkout Emery Stored Beam
& Injection
0100-0500 || CPU perturbation checkout Emery Stored Beam
& Injection
0600-1400 | orbit recovery with new RHB lattice (after || Singh Stored Beam
RHB lattice has been tuned) & Inj.
1400-1800 ||Characterization of 4 m pinholecamera ||Yang Stored Beam
1400-1700 ||Booster 132nm lattice Sereno Occ. Inj.
1800-2400 |(|Study effect of gap on instability threshold ||Harkay, Stored Beam
Yang & Injection
Sunday, 10/1/06
0000-0400 ||Measure P1 Offsets OPS Stored Beam
& Injl
0400-0700 ||OPEN
0700-1300 || 19ID hard x-ray bpm studies (PS2 shutter | Decker Stored Beam
open) & Occ. Inj.
1300-1600 || Set up bunch purity system Yang Stored Beam
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Time Descriptions Studiers | SRStatus
1600-1800 |lset up PAR bunch cleaning system and ver-| Yao Stored Beam
iIfy bunch purity & Inj.
1800-2400 ||Bunch length vs. rf voltage. Harkay Stored beam
& Inj.
Monday, 10/2/06
0000-0300 || Calibrate 4-mm pinhole using response Sajaev Stored beam
matrix & Injection
0300-0600 || Measuretune slopewith current Saj aev Stored beam
& Injection
0700-0900 ||2hrs. SR training Poncin Limited SR
Injection
0900-1400 || 171D alignment studies (PS2 shutter open) || Decker Stored Beam
& Top-Up
1400-1700 || Steering Optimization 14- and 15-1D (PS2 || Schroeder Stored Beam
shutter open) & Top-Up
1700-2100 ||cross-planeresponse characterization Emery/Xiao || Stored Beam
& Ocec. Inj.
2100-2300 || Corrector FF for 1D gap compensation Emery Stored Beam
& Occlnj
Tuesday, 10/3/05
0100-0100 || Corrector FF for 1D gap compensation Emery Stored Beam
& Occ Inj
0100-0500 || Final operational orbit control configura- | singh/decker ||Stored Beam
tion tests- top up 24 bunch fill with RHB & Top-Up
lattice
0630-0800 || Preparefor user beam Ops Stored beam
& injection
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